
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 122 
  Date: 2015-02-13  

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear/windy  Noon:  clear  3:00 pm:  clear 

 Temperature:   7:30 am:   4°  Noon:  10°  3:00 pm:  11° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

2 

1 

0 

1 

0 

0 

0 

0 

5 

0 

0 

2 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

8 

1 

0 

3 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 1 0 2 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 2 1 5 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

Total:    7 10 2 19 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenter: finished framing stair #2; framing out building inspector’s office - basement; laying out for nurse’s office - 

basement; installed remaining louvers on east side of chimney; installing louvers at existing window openings in west end 

of meeting hall – 2nd floor; installing wall track on the ceiling in the south wing – 2nd floor 

2) HVAC: installing ductwork in the basement; installing heating lines in the attic 

3) Mason: removing masonry at other opening on the west wall of the south wing; starting to brick in opening to clerk’s 

office 

4) Plumbing: continuing with rough plumbing for the 1st floor and basement 

5) Demo/Labor: general site cleaning; assisting other trades 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Photo showing carpenter installing wall track for 

the clerk’s office. 

 

Photo showing wall track being installed for the 

nurse’s office. 

 

Photo showing stud framing being prepped for 

the building inspector’s office. 

 

Photo showing one louver in place on the west 

end of the meeting hall, 2nd floor. 



 

Photo showing carpenters prepping to install the 

other louver in the west end of the meeting hall. 

 

Photo showing stair #2 completed. 

 

Photo showing some of the plumbing lines in 

the basement. 

 

Photo showing workman infilling beam pockets 

for the 2nd floor landing. 



 

 

 

Photo showing some of the heating pipes in 

place in the attic. 

 

Photo showing fan coil unit in the attic of the 

main building. 

 

Photo showing masonry opening at the clerk’s 

office that is going to be bricked in. 

 

Photo showing mason finishing up at the 

opening for the lobby of the addition. 


